Monroe County Department of Transportation

Ongoing Construction Update - April 05, 2010

Maggie Brooks
County Executive

Greece
Mill Road Phase I: Long Pond Road to Larkin Creek

Mill Road | Reconstruction and replace culvert 05-251-269

Construction work has resumed after a winter shutdown.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 10/13/2008
Scheduled end date: 07/24/2010
Percent complete: 70 %

A one way detour from Larkin Creek to North Avenue will start April 5, 2010. Eastbound traffic will be detoured along N. Greece Rd. to English Rd. to Long Pond Rd. It

will be open to west bound traffic only.

Irondequoit

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge

Culver Road Mill & Resurface
Work to start 4/26/10

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 04/26/2010
Scheduled end date: 06/11/2010
Percent complete: 0 %

East Ridge Road: Culver Road to 1-590

East Ridge Road Mill & Resurface

Work to begin around 7/5/10. Night work operations for Milling and Paving will take place in the section from Ridgewood Drive to the
Wegman's signal.

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 07/05/2010
Scheduled end date: 08/07/2010
Percent complete: 0 %

North Goodman Street: City Line to East Ridge Road
North Goodman Street Mill & Resurface

Work to start around 4/19/10. Night work operations for Milling and Paving will take place in the section from Dix Street to E. Ridge
Road.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 04/19/2010
Scheduled end date: 08/06/2010
Percent complete: 0 %

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive

Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date: 04/26/2010

Work to begin around 4/26/10. Scheduled end date: 06/10/2010
Percent complete: 0%

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.
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